

Weekly Scrum - Oct 28

□ Date	@October 28, 2021
Participants	
→ Related to Event Planning (Meeting Minutes)	
• Туре	SEG 4105

Raw Discussion Notes

- · Everyone does their stand up, answering the following questions
 - What did I do last week that helped the Development Team meet the Sprint Goal?
 - What will I do this week to help the Development Team meet the Sprint Goal?
 - Do I see any impediment that prevents me or the Development Team from meeting the Sprint Goal?

Sy

- Last week we split up work, Brian and Sy created wireframes
- This week, will search up how to get modals in Vue, will make notes
- Potential blockers: this is the final week of major development for SEG 4911 (capstone project), which may take up a lot of time

Max

- Last week we split up work, Max found that it is possible to make tables for our use case in the database
- This week, will make the table and add the entity schemes in the backend this week

 Potential blockers: this is the final week of major development for SEG 4911 (capstone project), which may take up a lot of time

Anojan


- Last week we split up work
- This week, will look up form submission for Vue, will make notes
- Potential blockers: this is the final week of major development for SEG 4911 (capstone project), which may take up a lot of time

Brian

- Last week we split up work, Brian and Sy created wireframes
- This week, will search up form input security (ie: guard conditions, how much client side verification is enough for our use case, etc.), will make notes
- Potential blockers: this is the final week of major development for SEG 4911 (capstone project), which may take up a lot of time

Shumael

- Has family emergency, will be active when available
- We will send an email to the prof and the TAs on this
- Create snapshot of current week, including
 - Hill Charts



- Hill Chart link:
 https://3.basecamp.com/5194792/buckets/24736538/todosets/4299907488
- Pull Request Status (which are open, merged, etc.)
 - No PRs up currently (in research and early development stage)
- Meeting minutes (such as at the stand-up) notes
 - Meeting minutes above
- Screenshot (if applicable)
 - Wireframes (done on Figma)



